b

4 ™

Project Summary Report Slmwmmﬁﬁwo

Contractor's Name: Project Resources Inc. ) 2022518 )

Contract Number: DACA45-01-D-0001 Task Order 014

Site Name & Location: VB I-70 Superfund Site

Time Period: |  06MAR04 12MAR04 Report # 034
Project Safety Report

Days Worked To Date: 205 Date of Last Accident: 01MARO4

Project Man-hours To Date: 35,121.00 Hours Worked wlo Accident: 1,651.50

Comments/issues: None.

Project QC/QA Report
Project Deficiencies: | None. Pﬂ ,B! ,é
Comments/Issues: None. DO(‘\' m ?E F ’!

Project Schedule Report

Task Scheduled ' Current . %
Start Finished DUR Start Finished DUR Complete

Site Set-up 21JULO3 11AU0G03 21JULO3* | 12AUGO3* 100
Remediation 12A0G03 24AU0G03 13AUGO3* 12DEC03 100
Property Close-Out 158EPQ3 20FEB04 16SEPO3 ™ 20FEBO4 70
Final Report 02FEBQ4 20Feb04 0

PROJECT 21JULO3 20FER04 21JUL03* | 20FEBO4 95

* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Five homes remediated, with a total of 150 to date,

Procurement of transportation and disposal underway.

Property owners were contacted and restoration appointments were scheduled.

Restoration appointments were completed at 12 properties, for a total of 70 restoration appointments to

date.

Digital copies of property files were creatad and property completion packets composed.

» Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, March 10, 2004 for a weekly
meeting.

» Crew rotated back 08MARO04.
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Upcoming Project Activities

+ Five properties scheduled for remediation next week.
¢ Ten restoration appoiniments scheduled for nexi week.

Project Quantities

item Unit Last Report To Date Comment
Completed Properties Property 145 150
Square Footage Excavated SF 478,784 492 924

*Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations

2 None

Signed:

Date:

13MAR04
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